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1.  Originator

Cherry Kenney

2.  Log Date:

08/21/02

3.  CCR #:

02-0712  

4. Rev:

—

5.  Tel:

301-883-4177

6. Rm #:

3204D

7. Dept.

DEV/SWIT

8. CCR Title: TE_ 6A.06_DMS.06

9. Originator Signature/Date

Cherry Kenney     /s/     8/21/02

10.   Class

II

11.  Type:

CCR

12. Need Date: 21Aug02

13.  Office Manager Signature/Date

John T. Cockey     /s/     8/21/02

14.  Category of Change:
Initial ECS Baseline Doc.

15.  Priority: (If “Emergency”
fill in Block 27).
Emergency

16. Documentation/Drawings Impacted:
          

17. Schedule
Impact:
          

18.   CI(s) Affected:DMS

19.  Release Affected by this Change:
6A

20. Date due to Customer:
            21Aug02

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
34947, 34948, 35020, 34038, 34809

23.   Problem:  (use additional Sheets if necessary)
The NCR drivers for this delivery are:
ECSed34947 2 PVC Missing subsetting information
ECSed34948 2 NSIDC DAAC Total order size not being sent to HSA
ECSed35020 2 EDC DAAC ALL modes:ASTER Billing: V0Gtwy notsplitting billable & no
ECSed34038  5 T GSFC DAAC GSFC/SMC - Question about null order status inMSS database
ECSed34809  2 T NSIDC DAAC Not All Subsetted Request Received When
Subsetted/Non-subsetted In Order
24.  Proposed Solution:  (use additional sheets if necessary)
Deliver TE_ 6A.06_DMS.06   to  EDC & LaRC DAAC only. TE supersedes TE_ 6A.06_DMS.05

25.  Alternate Solution:  (use additional sheets if necessary)
Delay NCR fixes until next  DMS  delivery.

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Delays in 6A.06 operations testing.

27.  Justification for Emergency (If Block 15 is “Emergency”):
Needed for testing ASAP.

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Randall J. Miller     /s/     8/21/02

  Disposition:  Approved    App/Com.   Disapproved   Withdraw   Fwd/ESDIS
ERB

33. M&O CCB Chair (Sign/Date):
Pamela Johnson     /s/     8/21/02

  Disposition:  Approved    App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS
34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS

CM01JA00 Revised 10/15/01 ECS/EDF/SCDV/M&O



ADDITIONAL SHEET

CCR #:      02-0712      Rev:  —  Originator:  Cherry Kenney

Telephone: 301-883-4177         Office:  3204D

Title of Change:  TE_ 6A.06_DMS.06

Actions

Csg

Please build the  following tar files made from the 6A06EBF1 baseline

One sun5.5 tar file with the following file:

/ecs/formal/DM/bin/sun5.5/EcDmV0ToEcsGateway

One sun5.8 tar file with the following file:

/ecs/formal/DM/bin/sun5.8/EcDmV0ToEcsGateway

Please label these tar file with the following name:  TE_6A.06_DMS.06

DACC Install Instructions

1.  Untar the sun5.5 tar file in a SUN directory
2.  Untar the sun5.8 tar file in a SOL8 directory

3.  login to the host where the V0ToEcsGateway resides (xxins02) and
kill the EcDmV0ToEcsGateway

4.  cp <staging_area>/<ARCH>/EcDmV0ToEcsGateway
/usr/ecs/<MODE>/CUSTOM/bin/DMS/
      where <ARCH> is SUN on a sun5.5 host and SOL8 on a sun5.8 host.

5.  cd /usr/ecs/<MODE>/CUSTOM/bin/DMS

6.  chmod 775 EcDmV0ToEcsGateway

7.  Bring up the Gateway
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